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Abstract: Recently the construction industry has started to study and implement 
together Lean Construction (Lean) and Building Information Modeling (BIM) to 
better manage projects. Previous research findings suggest that several changes in 
the work practice and business processes are needed to fully take advantage of BIM 
and Lean. Even if the client's role is very important to drive the entire process, the 
literature lacks of comprehensive examples of client's implementation. The paper 
shows how a large client organization is integrating Lean and BIM in real projects 
and how it is possible to measure it thanks to a Maturity Matrix. The research is based 
on a case study involving both active participation and interviews. The main results 
indicate that a) internal change is needed in the client organization; b) clients need to 
drive the process in order to maximise benefits; c) BIM does not fit in the traditional 
procurement process; and d) existing contracts need to be modified to support BIM 
and Lean. Research findings are useful for large client organizations that would like 
to integrate BIM and Lean in their operational strategy as well as for researchers. 
Further studies could be done to compare the work of different client organizations. 

Keywords: Lean Construction, Lean, Building Information Modeling, BIM, Large 
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1 INTRODUCTION  
Building Information Modeling (BIM) and Lean Construction are considered two of the 
most relevant drivers in the construction industry (Sacks et al. 2010). However, the lack of 
a unique definition of BIM and Lean often generates confusion and misunderstanding in 
the industry as well as in academia (Succar 2009; Modig and Ahlstrom 2015). 

As a term, BIM has grown tremendously over the years and is now the current 
expression of digital innovation across the construction industry (Succar 2017). BIM is a 
set of technology, processes or policies, enabling multiple stakeholders to collaboratively 
design, construct and operate a facility in virtual space (Succar 2017; Succar 2009).  

Lean can be seen as an operational strategy that priorities flow efficiency over resource 
efficiency (Modig and Ahlstrom 2015). The car dealer Toyota was the first to adopt it using 
the so called "Toyota Production System" (TPS) (Koskela 1992; Modig and Ahlstrom 2015). 
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Lean Construction is the application of this approach to the construction industry (Koskela 
1992; Koskela 2000). In this research the term 'Lean' stands for 'Lean Construction'. 

Initially, Building Information Modeling and Lean Construction have been separately 
developed (Sacks et al. 2010; Dave et al. 2013; Dave 2013). Recently, they have been 
analysed together and several constructive interactions have been identified (Sacks et al. 
2010; Eastman et al. 2011; Dave et al. 2013; Dave 2013). Alarcón et al. (2013) have provided 
a literature review on this topic, even if the difference between BIM and Virtual Design 
and Construction (VDC) is not totally clear and the two terms are used as synonyms. 

When implementing BIM and Lean, several changes in the work practice and business 
processes are needed (Succar 2009; Eastman et al. 2011; Dave et al. 2013; Dave 2013). 
While the client's role is very important to drive the entire process (Eastman et al. 2011; 
Ciribini et al. 2015), the literature lacks of comprehensive examples of client's integration 
of BIM and Lean and ways to measure and compare different organizations.  

2 RESEARCH AIM AND METHODOLOGY 

The research aims to identify the current maturity of BIM and Lean integration in a large 
client organization using the Maturity Matrix developed by Bilal Succar (2010). The study 
is a preliminary research for further and more depth research to compare the situation of 
different client organizations working on BIM and Lean. 

The work is a case study on a large USA client organization, the Massachusetts Port 
Authority (Massport), an independent entity governed by a board of directors appointed 
by the State's governor. Massport owns and operates both horizontal and vertical assets 
such as Boston Logan International Airport, and Worcester Regional Airport.  

The research project started in October 2015 and lasted for six months. During this 
period of time, it was possible to daily work with the Design Technologies Integration 
Group (DTIG) that is responsible for the BIM and Lean implementation within Massport. 
In order to complete the Maturity Matrix, it is essential to have sufficient insight into the 
organisation’ systems and culture and to conduct the assessment as a group activity 
involving individuals representing different roles, disciplines and seniority levels (BIMe 
Initiative 2016). For this reason, four different projects at different stages (conceptual, 
design, construction and operation and maintenance) have been analysed to better 
understand Massport's operational strategy. The work is supported by the study of client's 
documents, direct observation during internal and external meetings with consultants and 
semi-structured interviews with client's projects managers, cost estimator, assistant 
director and the DTIG manager. 

One of the authors, Dr. Luciana Burdi, is adjunct assistant professor at Worcester 
Polytechnic Institute and Deputy Director of the Capital Programs and Environmental 
Affairs Department at Massport. The authors would like to state that, even if there could 
be a potential conflict of interest, the study has been conducted independently and it is an 
accurate representation of the trial results.  

3 THE INTEGRATION OF BUILDING INFORMATION MODELING AND 

LEAN CONSTRUCTION AT MASSPORT 

3.1 BIM and Lean Integration: start with the end in mind 

Several large client organizations, such as government departments (GSA 2015; U.S. 
Department of Veterans Affairs 2010; MoJ 2016), State owned companies (COBIM 2012; 
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Statsbygg 2013) and States (State of Wisconsin 2012) are implementing BIM-based 
strategies supported by BIM guides, protocols and mandates (Kassem et al. 2015). Recently, 
the NIBS (2017) published the National BIM Guide for Owners and also the European 
Commission is working on a BIM Handbook for client organizations. However, Massport 
is the only client that has implemented a multi-year strategy based on BIM and Lean. 

Lean and BIM are equally essential enablers in Massport's strategy for innovate project 
delivery and maintain assets. The BIM and Lean integration is summarised in Figure 1. 
Every project starts with the identification of the Conditions of Satisfaction (CoS), explicit 
client's requirements to be satisfied by suppliers. CoS are similar to Employer Information 
Requirements (EIR) defined in PAS 1192:2 (BSI 2013). The CoS definition forces suppliers 
in providing the exact required information avoiding lack or overflow of data.  

Later, the BIM Execution Plan (BIMxP) is developed together with stakeholders in 
order to define BIM Uses (such as clash avoidance) and Lean tools (such as Pull Planning 
and Last Planner System®) that support CoS execution. During client's needs definition, 
any constraint against CoS accomplishment is identified in the BIMxP and removed or 
mitigated thanks to BIM Uses (such as Laser Scanning or Modeling of Existing Conditions) 
and Lean tools. The main Lean tools and principles are described in the Guideline 
(Massport 2015a). Each CoS can be split in several actions with different levels of priority 
and responsibilities. It is important to remark that each CoS can be satisfied by several 
BIM Uses and there is not a 1:1 relation.  

 

 
Figure 1: BIM and Lean Integration (Massport 2015a) 

3.2 Introduction to BIM and Lean Maturity Matrix 

In order to better evaluate Massport's BIM and Lean implementation, the BIM Maturity 
Matrix created by Succar (2010) has been used. Originally, the Matrix (Succar 2010) has 
not been developed to assess BIM and Lean together, but the research shows that is it a 
valid support because it takes into account three main BIM fields, Technology, Process and 
Policy and their sub categories (Succar 2009) where Lean can contribute. 

Another Lean and BIM maturity model, based on NBIMS work (2007), has been created 
(Dave et al. 2013). Its limitations have been discussed by Succar (2010). Similar 
considerations can be done on the new version (Dave et al. 2013) because the 10 maturity 
levels are not well explained and the 11 areas of interest are not clear and they mix 
different aspects such as Lean tools (e.g. Target Value Design and co-location of teams), 
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BIM Uses (e.g. BIM for production and Accurate as-built model) and policy aspects (e.g. 
relational contracting). Finally, the matrix is project-based and it does not allow 
organizational assessment. 

3.3 Technology: Software, Hardware and Network 

For Massport the technology improvement is essential to support BIM and Lean 
implementation. For this reason, investment in equipment is tightly integrated with 
financial plans, business strategies and performance objectives. The DTIG team constantly 
evaluate new versions and solutions available in the market to support defined BIM uses. 
Data usage, storage and exchanges are monitored and controlled using a specific platform 
where only authorized people can access. Due to technology limitations, full 
interoperability data exchange cannot be performed and BIM and Lean software are 
usually used to manage singular projects. 

3.4 Process 

3.4.1 Resources, Activities & Workflows and Products & Services 

Based on the Lean principle of continuous improvement, Massport's staff is periodically 
asked to fill Plus and Delta template on events and overall working experience. Moreover,  
documents to support BIM and Lean knowledge are collected in a digital platform. 

BIM roles such as the DITG Manager and competency targets are imbedded within the 
organization and traditional teams are replaced by BIM and Lean oriented ones thanks to 
specific training. 

The BIMxP defines the Level of Development (LOD) during different project 
milestones in accordance with specific BIM Uses. This approach is innovative because it 
avoids information waste, promoting detailed specifications thanks to a Lean approach. 
However, in the Guideline (Massport 2015a), LOD is associated to both the entire Building 
Information Model and Model Elements, in contrast with the reference document, the LOD 
Specification (BIMForum 2015), where LOD is associated only to Model Elements. 

3.4.2 Leadership & Management 

Massport set a multi-year strategy (2014-2020) for implementing BIM and Lean (Massport 
2015c) because organizational, processes and technological changes are needed and they 
require time to be fully integrated using a gradual approach. Lean Benefit Realization 
Management (LBRM) (Smith 2013) has been used to develop the strategy thanks to 
stakeholders engagement. 

The roadmap (Massport 2015c) is divided in three sequential phases: 1) Normalise (2 
years and half); 2) Optimize (2 years); and 3) Institutionalize (1 years half). 

During the first phase the DTIG is established in order to coordinate the BIM and Lean 
implementation and the entire staff is trained. It is important to establish an internal team 
and not rely only on external consultants because the client needs to drive the entire 
process.  

Different standards are defined, such as the BIM Guideline (Massport 2015a), an 
Appendix on BIM Uses (Massport 2015b) and the BIM Execution Plan (BIMxP) template, 
to clarify Massport's needs. Several pilot projects are carried out to gradually implement 
the new strategy and support the definition of requirements. 

In the second phase, the BIM-based process is fully integrated with the Geographical 
Information System (GIS) and Facility Management systems and procedure. The last phase 
is based on integrated real-time information exchanges and monitoring. During the 
research project, Massport was completing the first phase. 
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3.5 Policy 

3.5.1 Preparatory 

Training on BIM and Lean is integrated into organisational strategies and performance 
targets as stated in the first part of Massport's strategy. All staff has a basic knowledge on 
BIM and Lean principles and specific training programs are set based on different roles 
and respective competency objectives. For example, project managers are trained to open, 
view and mark up BIM Models as well as to take part into Pull Planning sessions.  

3.5.2 Regulatory 

Massport realized that the manuals were based upon traditional processes in conflict with 
Lean and BIM. For this reason, after a deep analysis on intrenal strandards and Facility 
Management (FM) data requirements, the BIM Guidelines for Vertical and Horizontal 
Construction (Massport 2015a) has been published. A glossary of terms and acronyms has 
been included to avoid misunderstanding, improve team communication and allow 
stakeholders to better understand client's needs. The guideline contains a 'BIM decision 
Matrix' to define requirements based on project types and Estimated Construction Cost 
(ECC). A BIM-based approach is required for all projects with ECC over 1M $; for project 
below 1M$, instead, a traditional approach is accepted. A separate Annex (Massport 2015b) 
on BIM Uses is available with a list of well-defined 51 BIM Uses that has been used as a 
reference for the Modular Requirements Clarification Language on BIM Uses developed 
by Succar et al. (2016).  

3.5.3 Contractual 

In order to successfully use BIM and Lean, procurement methods and contracts must be 
analysed. For this reason, Massport reviewed existing contracts and laws. Massport 
delivers projects under the Commonwealth of Massachusetts General Law using several 
procurement methods (Chapter 30, 149 and 149A). The allowed procurement methods are 
Design-Bid-Build (DBB), Design-Build (DB) and Construction Manager at Risk 
(CM@Risk) (Commonwealth of Massachusetts; Massport 2015a). Collaborative 
procurement methods, such as Integrated Project Delivery (IPD) (AIA 2007), are more 
suitable for BIM-Based and Lean processes (Sacks et al. 2009; Eastman et al. 2011). 
However, IPD cannot be used because some principles, such us the use of multi-party 
contracts and profit sharing, are in contrast with the General Law (Massport 2015a).  

Massport believes that the procurement method influences the success of the process 
and BIM does not fit in the traditional procurement method (DBB). For this reason, 
Massport favors DB and CM@Risk, where there is an early contractor involvement. Based 
on a Lean approach, the client organization promotes the early involvement of key players 
because they can bring better value to the project. In this way, it is possible to avoid 
possible issues and improve the decision-making process as demonstrate by literature 
(Eastman et al. 2011; Bolpagni 2013). The client organization noticed that existing 
contracts do not manage risk for BIM-based projects. Thus, Massport worked with a legal 
expert to re-write contract documents. Two BIM Exhibits, for CM@Risk and DBB, have 
been created. The BIM Exhibits state that Building Information Models are the primary 
contract documents and drawings must be produced from them. Other sections of the 
exhibits define the responsibility for model development, ownership and management. 
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3.6 Results of Massport's BIM and Lean Maturity Matrix 

Based on the previous discussion, Table 1 illustrates results of BIM and Lean 
integration at Massport using the last version of the Maturity Matrix (BIMe Initiative 2016).  

Table 1: Results of Massport's Maturity Matrix on BIM and Lean integration 

BIM Maturity Matrix - Assessment at Granularity Level 1 a b  c d e 

Technology Software   x   

 Hardware    x  

 Network    x  

Process Resources   x   

 Activities & Workflow    x  

 Products & Services    x  

 Leadership & Management     x 

Policy Preparatory    x  

 Regulatory   x   

 Contractual    x  

Stage Modeling-Based Collaboration [2]    x  

Scale Organization [9]    x  

4 DISCUSSION 
The definition of clear client's needs (CoS) is a key part of the overall process and the 

BIMxP should be structured to solve and manage CoS thanks to BIM Uses and Lean. Also 
in the UK, client's requirements (EIR) play a relevant role (BSI 2013), but they have not be 
fully integrated in the workflow. The NBS BIM Toolkit (NBS 2017) has tried to fill this 
gap, but it is quite rigid and EIR are not associated with BIM Uses and Lean. 

Even if Lean is an operation strategy that could be a strategic choice for all organization 
to improve flow and resource efficiency, how it is realized depends on the context (Modig 
and Ahlstrom 2015). An optimal solution for an organization will not necessarily be 
applicable in another organization (Modig and Ahlstrom 2015). The environment 
influences the way a client organization procures projects and set requirements. For 
example, the Commonwealth of Massachusetts does not allow collaborative delivery 
methods, such as IPD (AIA 2007), that can improve the overall process (Eastman et al. 
2011; Dave et al. 2013). In addition, Massport is allowed to include explicit references to 
commercial software in bids. This approach could not be applicable by other clients, 
especially in Europe. The European Directive on public procurement (European 
Parliament 2014), indeed, states that technical specifications shall not refer to a specific 
make, source or a particular process that favour or eliminate certain undertakings or 
certain products.  

The BIM and Lean integration is part of a long-term strategy and results presented in 
this paper represent only the first part of a longer journey. For these reasons, results reflect 
the current situation and other assessments should be repeated in the future.  
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Each client organization should first analyse their own business strategy and 
understand what value they would like to create and how to complete it (Modig and 
Ahlstrom 2015). 

5 CONCLUSIONS AND FUTURE WORK 

By today, Massport is one of the few client organization working on a multi-year BIM 
and Lean integration strategy. In order to integrate BIM and Lean in real projects, 
Massport discovered that it is essential to start with the end in mind defining clear clients 
requirements (CoS/EIR). In addition, internal change is needed in the client organization 
and a multi-year strategy must be implemented. Owners need to drive the process in order 
to maximise benefits and an internal team is needed. In addition, BIM does not fit in the 
traditional procurement process and existing contracts must be modified. 

The Maturity Matrix developed by BIMe Initiative (2016) has been found a valuable 
support to evaluate BIM and Lean implementation in a client organization. 

Research findings can be used as a reference for large client organizations that would 
like to integrate BIM and Lean in their operational strategy as well as for researchers.  

Further studies could be done during the second and third phases of the roadmap in 
order to follow the process evolution. Finally, it would be useful to further investigate the 
BIM and Lean Maturity Matrix using assessment at Granularity Level 2 (Succar 2010) and 
to compare the work of different client organizations. 
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